



	Stages / tasks	Start	Finish	14 - 20	21 - 27	28 - 3	4 - 10	11 - 17	18 - 24
1.	PROJECT MANAGEMENT	07/06/2017	19/06/2017						
1.1	Client's needs	07/06/2017	16/06/2017						
1.2	Installation of tools	08/06/2017	09/06/2017						
1.3	Scheduling	08/06/2017	09/06/2017						
1.4	Functional analysis	12/06/2017	13/06/2017						
1.5	Writing the specifications	14/06/2017	16/06/2017						
1.6	Validation of the specifications	19/06/2017	19/06/2017						
2.	CONCEPTION	20/06/2017	30/06/2017						
2.1	Prototyping	20/06/2017	30/06/2017						
2.2	Apprehending the tools	20/06/2017	30/06/2017						
3.	DEVELOPPEMENT	03/07/2017	30/08/2017			43 d (03/	07-30/08)		
3.1	Building the user interface	03/07/2017	21/07/2017						
3.2	Designing the user experience	24/07/2017	04/08/2017						
3.3	Retrieving the data	07/08/2017	11/08/2017	1/08)					
3.4	Analyzing the data	14/08/2017	18/08/2017	5 d (14/08-18/08)				
3.5	Alerts	21/08/2017	22/08/2017		2 d (21/08-2	22/08)			
3.6	Exporting the data	23/08/2017	30/08/2017			6 d (23/0	8-30/08)		
4.	TESTS	31/08/2017	06/09/2017				5 d (31/08-0	06/09)	
4.1	Testing the app	31/08/2017	01/09/2017			2 d	(31/08-01/09)	,	
4.2	Testing the data	04/09/2017	06/09/2017				3 d (04/09-0	06/09)	
								,	
5.	END OF PROJECT	07/09/2017	15/09/2017					7 d	(07/09-15/09)
5.1	User's guide	07/09/2017	13/09/2017					5 d (07/09	13/09)
5.2	Deliverables	14/09/2017	15/09/2017					2 d	(14/09-15/09)